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NOTE:  Steps and timeline for the contract rezone legislation will be provided as they are confirmed. 

Lorig Northgate Commons Timeline February – May, 2005

February March April May

February 1 – Stakeholders Group 
Meeting

• Project presentations.
• Stakeholders identify issues and 

information requests 

February 24
• Respond to Stakeholders’ issues 

and information requests.
• Continue discussion.  Begin 

advice.

March 3
• Presentation on Thornton Creek 

Water Quality Channel to Design 
Commission 

March 8
• Open house and presentations.
• Community input.

March 15
• Respond to Stakeholders’ issues 

and information requests, 
• Stakeholders review public input, 

complete deliberation and finalize 
advice.  

2nd Early Design Review/Guidance 
Northgate Commons 
(details to be announced)

Possible 3rd Early Design Guidance
meeting

Application for Project Master Use 
Permit (MUP)/Contract Rezone
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Northgate Commons - Longer-term Sequence of Events

Stakeholder Review and Advice
↓

Early Design Guidance completed
↓

Application for MUP/contract rezone
↓

Department of Planning and Development recommendation
↓

Contract Rezone legislation to Seattle City Council
↓

Public hearing and Hearing Examiner recommendation
↓
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Council review and decision


